BILL NO. S-87-07-48

SPECIAL ORDINANCE NO. S-222-87

AN ORDINANCE approving Change Order No. 1 - Hanna-Madison '86 Bond Issue - Res. 6059-86, with Hipskind Concrete Company, in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 - Hanna-Madison '86 Bond Issue - Res. 6059-86, with Hipskind Concrete Company, in connection with the Board of Public Works and Safety, for:

this Change Order is necessary because not all quantities were necessary for construction of project;

involving a net decrease of Eight Thousand One Hundred Eighty-Nine and 35/100 Dollars ($8,189.35), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Charles S. Reed
Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Redd seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on ~~[illegible]~~, the ~~[illegible]~~ day of ~~[illegible]~~, 19____, at ____ o'clock ____.M.,E.S.T.

DATE: 7-28-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third ~~time~~ in full and on motion by Redd seconded by Eisbart, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8			1	
BRADBURY				✓	
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER	✓				
TALARICO	✓				

DATE: 8-11-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) ~~(APPROPRIATION)~~ ~~(GENERAL)~~ (SPECIAL) ~~(ZONING~~ MAP) ORDINANCE (~~RESOLUTION~~) NO. S-22287 on the 11th day of August, 1987,

ATTEST:
Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)
Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 12th day of August, 1987, at the hour of 11:00 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 13th day of August, 1987, at the hour of 3:00 o'clock P.M.,E.S.T.

WIN MOSES, JR., MAYOR

Change Order No. _____
Resolution No. _____
Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Not all quantities were necessary for construction of project.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: None.

Kevin Okleshen

Engineer

77-138-27
7/28/87

CHANGE ORDER

Change Order No. #1
Project No.
Name of Project Hanna - Madison '86 Bond Issue

Resolution No. 6059-86
Board Order No. #257-86
Date 7/13/87

To: Hipskind Concrete Company
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Increase
		See attached sheets			
		Total Decrease		$30,407.50	
		Total Increase			$22,218.15
		Net (Decrease) ~~(Increase)~~ Contract Price		$8,189.35	

The sum of $ 8,189.35 is hereby ~~(added to)~~ (deducted from) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 107,628.25
Current Contract Price Adjusted by Previous Change Order	$ 107,628.25
New Contract Price Including this Change Order	$ 99,438.90

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by no calendar days due to this Change Order. The date for completion of all work shall be ---- . Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: _____ (Chief Asst Engineer) Date 7/13/87

Accepted by: _____ (Contractor) Date 7-13-87

Approved by: _____ (City Engineer) Date 7-13-87

Approved by: _____ (Owner) Date 7/15/87

Attested by: _____ Date 7/15/87

PROJECT: HANNA MADISON CURBS & SIDEWALKS RES. NO: 6059-86 CONTRACTOR: HIPSKIND CONCRETE

CONTRACT COST ANALYSIS B.O: 257-86 DATE: 6-2-87

ITEM NO.	MATERIAL	PLAN QUANT.	ACTUAL QUANT.	UNIT PRICE ($)	CHANGE DECREASE	CHANGE INCREASE	TOTAL COST ACTUAL	TOTAL COST PLAN
1.	Curb Removal	4061	2941.5	2.00	2239.00	0.00	5883.00	$8,122.0(
2.	Concrete Removal	1960	3299.84	3.00	0.00	4019.52	9899.52	$5,880.0(
3.	Concrete Curb Type III	3714	2085.8	8.25	13432.65	0.00	17207.85	$30,640.5(
4.	Private Drive Approaches 6"	615	422.51	18.00	3464.82	0.00	7605.18	$11,070.0(
5.	Commercial Dr. & Alley Approache 8"	325	192.57	21.00	2781.03	0.00	4043.97	$6,825.0(
6.	Concrete Sidewalks & Yardwalks 4	10875	19290.9	1.80	0.00	15148.70	34723.70	$19,575.0(
7.	Concrete Wingwalk & Ramps 6"	3035	4306.08	2.25	0.00	2859.93	9688.68	$6,828.7(
8.	Catch Basin Abandon	4	2	150.00	300.00	0.00	300.00	$600.00
9.	Catch Basin Type I-C	4	2	1550.00	3100.00	0.00	3100.00	$6,200.00
10.	Casting Adjust to Grade	4	2	100.00	200.00	0.00	200.00	$400.00
11.	Asphalt Patching	181	51	5.00	650.00	0.00	255.00	$905.00
12.	Backfill Behind Curbs	178	170	6.00	48.00	0.00	1020.00	$1,068.00
13.	Top Soil	368	366	7.00	14.00	0.00	2562.00	$2,576.00
14.	Fine Grade, Seed, Mulch & Fert.	6938	2760	1.00	4178.00	0.00	2760.00	$6,938.00
15.	ADJUST C.B. CASTING TO GRADE	0	2	95.00	0.00	190.00	190.00	$0.00
				TOTALS:	$30,407.50	$22,218.15	$99,438.90	$107,628.25
				DIFFERENCE:	$8,189.35	$0.00	$0.00	$8,189.35

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #1, Hanna - Madison, Res. 6059-86

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE The Change Order #1 for Hanna - Madison, Res. 6059-86 is necessary because not all quantities were necessary for construction of project. Hipskind Concrete Company is the Contractor

I-87-07-48

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of $8,189.35

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-07-48

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order No. 1 - Hanna-Madison '86 Bond Issue - Res. 6059-86, with Hipskind Concrete Company, in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) ~~(RESOLUTION)~~

YES		NO
Charles B. Redd	CHARLES B. REDD CHAIRMAN	
	PAUL M. BURNS VICE CHAIRMAN	
Thomas C. Henry	THOMAS C. HENRY	
Ben A. Eisbart	BEN A. EISBART	
Samuel J. Talarico	SAMUEL J. TALARICO	

CONCURRED IN 8-11-87.

SANDRA E. KENNEDY
CITY CLERK